

Package No	Works/Goods/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated cost in Taka (Lakh)	Time code for Process	Advertise Prequal (if applicable)	Invite/Advetise of tender	Tender Opening	Tender Evaluation	Approval to Award (Including ADB)	Notification of Award	Signature of Contract	Total Time of Contract Signature	Time for completion of Contract
GD11	Improvement of existing text book management Sustem software	Nos		OTM	Chairman, NCTB	GoB	10	Planned Dates		2021-10-20	2021-11-17	2021-12-01	2021-12-08	2021-12-15	2022-01-12		
								Planned Days		0	28	14	7	7	28	84	30
								Actual Dates									
GD12	Procurement of NCTB PDS (Personal Data Sheet) System software	Nos		OTM	Chairman, NCTB	GoB	20	Planned Dates		2021-10-10	2021-11-07	2021-11-21	2021-11-28	2021-12-05	2022-01-02		
								Planned Days		0	28	14	7	7	28	84	30
								Actual Dates									
GD13	Procurement of NCTB Employee payroll,Loan management ,PF Management Software	Nos		OTM	Chairman, NCTB	GoB	20	Planned Dates		2021-10-20	2021-11-17	2021-12-01	2021-12-08	2021-12-15	2022-01-12		
								Planned Days		0	28	14	7	7	28	84	30
								Actual Dates									
GD14	Procurement of Text book Production bill management System	Nos		OTM	Chairman, NCTB	GoB	10	Planned Dates		2021-10-10	2021-11-07	2021-11-21	2021-11-28	2021-12-05	2022-01-02		
								Planned Days		0	28	14	7	7	28	84	30
								Actual Dates									
GD15	Procurement of Inventory management System	Nos		OTM	Chairman, NCTB	GoB	20	Planned Dates		2021-10-10	2021-11-07	2021-11-21	2021-11-28	2021-12-05	2022-01-02		
								Planned Days		0	28	14	7	7	28	84	30
								Actual Dates									
GD16	Procurement of electrical substation with installation	Nos		OTM	Chairman, NCTB	GoB	120	Planned Dates		2021-10-15	2021-11-12	2021-11-26	2021-12-10	2021-12-17	2022-01-14		
								Planned Days		0	28	14	14	7	28	91	90
								Actual Dates									
GD17	Procurement of Electrical Genertor	Nos		OTM	Chairman, NCTB	GoB	80	Planned Dates		2021-10-15	2021-11-12	2021-11-26	2021-12-10	2021-12-17	2022-01-14		
								Planned Days		0	28	14	14	7	28	91	180
								Actual Dates									
GD18	Procurement of fire Exingguisher and its refill	Nos		RFQ/LTM	Chairman, NCTB	GoB	3	Planned Dates		2021-09-15	2021-09-29	2021-10-06	2021-10-13	2021-10-18	2021-10-23		
								Planned Days		0	14	7	7	5	5	38	30
								Actual Dates									

Secretary

National Curriculum And Textbook Board,Bangladesh

Chairman

National Curriculum And Textbook Board,Bangladesh

National Curriculum and Textbook Board, Bangladesh

69-70, Motojil C/A, Dhaka-1000

Annual Procurement Plan(2021-2022) For works

Ministry/Division : Ministry of Education
 Agency : National Curriculum and Textbook board ,bangladesh
 Procuring Entity Name : Secretary, National Curriculum and Textbook board ,bangladesh
 Procuring Item Name : Works

Package No	Works/Goods/Services	Unit	Procurement Method	Contract Approving Authority	Source of Funds	Estimated cost in Taka (Lakh)	Time code for Process	Advertise Prequal (if applicable)	Invite/Advetise of tender	Tender Opening	Tender Evaluation	Approval to Award (Including ADB)	Notification of Award	Signature of Contract	Total Time of Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WD1	NCTB Building modernization and renovation	No	OTM	Chairman, NCTB	GoB	1000	Planned Dates		2021-10-15	2021-11-12	2021-12-03	2021-12-17	2021-12-24	2022-01-21		
							Planned Days		0	28	21	14	7	28	98	360
							Actual Dates									
WD2	NCTB Tejgaon and Tongi Warehouse Building Modernization and renovation	No	OTM	Chairman, NCTB	GoB	200	Planned Dates		2022-01-01	2022-01-16	2022-01-23	2022-01-26	2022-01-31	2022-02-05		
							Planned Days		0	15	7	3	5	5	35	180
							Actual Dates									
WD3	Construction of Tongi warehouse's prayer room, boundary wall and drainage System	No	OTM/LTM	Chairman, NCTB	GoB	150	Planned Dates		2022-02-05	2022-02-19	2022-02-26	2022-03-01	2022-03-06	2022-03-11		
							Planned Days		0	14	7	3	5	5	34	60
							Actual Dates									
WD4	NCTB Prayer room modernization and renovation	No	OTM	Chairman, NCTB	GoB	50	Planned Dates		2021-10-01	2021-10-08	2021-10-15	2021-10-18	2021-10-23	2021-10-28		
							Planned Days		0	7	7	3	5	5	27	60
							Actual Dates									
WD5	Construction of ICT cell, ICT lab and modernization of production section	No	LTM	Chairman, NCTB	GoB	80	Planned Dates		2021-09-15	2021-10-05	2021-10-26	2021-11-09	2021-11-16	2021-12-01		
							Planned Days		0	20	21	14	7	15	77	60
							Actual Dates									
WD6	Improvise fire fighting System	No	OTM	Chairman, NCTB	GoB	200	Planned Dates		2021-10-01	2021-10-29	2021-11-19	2021-12-03	2021-12-17	2021-12-24		
							Planned Days		0	28	21	14	14	7	84	360
							Actual Dates									
WD7	Prepairing of NCTB's H/O washroom	No	OTM/LTM	Chairman, NCTB	Own Fund	50	Planned Dates		2021-12-15	2021-12-29	2022-01-12	2022-01-26	2022-02-09	2022-02-16		
							Planned Days		0	14	14	14	14	7	63	90
							Actual Dates									
WD8	Renovation of walls and repairing of roads and building of wari staff	No	OTM/LTM	Chairman, NCTB	Own Fund	200	Planned Dates		2021-11-01	2021-11-15	2021-11-29	2021-12-06	2021-12-13	2021-12-18		
							Planned Days		0	14	14	7	7	5	47	180

Package No	Works/Goods/Services	Unit	Procurement Method	Contract Approving Authority	Source of Funds	Estimated cost in Taka (Lakh)	Time code for Process	Advertise Prequal (if applicable)	Invite/Advetise of tender	Tender Opening	Tender Evaluation	Approval to Award (Including ADB)	Notification of Award	Signature of Contract	Total Time of Contract Signature	Time for completion of Contract
	quarters						Actual Dates									
WD9	Renovation of secretary,DS (Admin) Room and outer area	No	OTM/LTM	Chairman, NCTB	Own Fund	30	Planned Dates		2021-11-05	2021-11-26	2021-12-10	2021-12-17	2021-12-24	2021-12-29		
							Planned Days		0	21	14	7	7	5	54	30
							Actual Dates									

Secretary

National Curriculum And Textbook Board,Bangladesh

Chairman

National Curriculum And Textbook Board,Bangladesh

National Curriculum and Textbook Board, Bangladesh

69-70, Motojil C/A, Dhaka-1000

Annual Procurement Plan(2021-2022) For Services

Ministry/Division : Ministry of Education
 Agency : National Curriculum and Textbook board ,bangladesh
 Procuring Entity Name : Secretary, National Curriculum and Textbook board ,bangladesh
 Procuring Item Name : Services

Package No	Works/Goods/ Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated cost in Taka (Lakh)	Time code for Process	Advertise EOI	Issue RFP	Technical proposal opening	Technical proposal Evaluation	Financial proposal opening and evaluation	Negotiation	Approval	Signing of contract	Total time to contract signature (in days)	Total time for completion of contract (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Services																		
SD1	Preparation of wari residential building construction project and its consultant firm for Engineering works	Nos		OTM	Chairman, NCTB	GoB	15	Planned Dates	2021-12-01	2022-01-15	2022-02-12	2022-03-11	2022-03-26	2022-03-31	2022-04-28	2022-05-12		
								Planned Days	0	45	28	27	15	5	28	14	162	90
								Actual Dates										
SD2	Recruitment of consultant firm for foreign training	Nos		OTM	Chairman, NCTB	GoB	10	Planned Dates	2021-12-01	2022-01-10	2022-02-03	2022-02-25	2022-03-12	2022-03-17	2022-03-22	2022-04-12		
								Planned Days	0	40	24	22	15	5	5	21	132	80
								Actual Dates										
SD3	Hiring vehicle for textbook printing ,delivery, monitoring office staff transportation	Nos		OTM	Chairman, NCTB	GoB	40	Planned Dates	2021-08-26	2021-10-10	2021-11-07	2021-12-04	2021-12-19	2021-12-24	2022-01-21	2022-02-04		
								Planned Days	0	45	28	27	15	5	28	14	162	80
								Actual Dates										

Secretary

National Curriculum And Textbook Board, Bangladesh

Chairman

National Curriculum And Textbook Board, Bangladesh